

Report			Performance in Initiating							Open Date			03/07/2017		Year	2017/2018		
Trust			Southport & Ormskirk Hospital NHS Trust							Deadline Date			28/07/2017		Quarter	1		
Ethics Ref	IRAS Ref	Name of Trial	First Patient Recruited ?	Date first patient recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Bench mark Met?	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for delay	Comments	Reasons for delay correspond to:
16/SW/0332	150874	DIAPASS: Ayendi Observational Study	Yes	16/01/2017	20	7	27	Yes	20/10/2016	20/12/2016	05/12/2016	20/12/2016	09/01/2017	n/a	09/01/2017			Please Select...
15/NS/0113	188563	Surgical Interventions for Renal Stones - PUrE	No		26			No	09/03/2017	09/03/2017	13/06/2016	28/04/2017	04/04/2017	n/a	30/06/2017	J - Other	GCP required by Sponsor. Delay in Investigator obtaining GCP .	NHS Provider